

This presentation made by YOUNG



User View

EXPERIENCE
Amplifiers



Hongo – Modern & Multipurpose

WooCommerce WordPross Thoma - Ho

Hongo is a modern and rand highly flexible Word

H themezaa.com



ERIC HUGUENII

CREATIVE FRONT-END DEVELOPER

AVAILABLE FOR FREELANCE •

À propos - Eric Huguenin - Expert développement WordPress sur-mesure


Développeur Front-End Créatif en Freelance, j'aide les agences à concevoir et développer des sites aux expériences interactives.

• Eric Huguenin /



We design and build bespoke interiors meant to outlive the present. Interiors that will be just as relevant decades from now because their quality is so high and their design so timeless.

f FORMAT





Violet Papers

In a world consumed by the new, Violet's strength lies in its ability to fall in love with things repeatedly. Because cool is the stuff that lasts for years! By Lara Violetta EST. 2024

⋆ violetpapers.com

Vendor/Admin view





Timeline

Week	Milestone	Tasks & consideration	Risks
1-2	Project Setup & Planning	- Set up project repository, CI/CD pipeline, and environment - Finalize project requirements - Create a detailed timeline - Initial design concepts and wireframes	Risk of delayed requirement finalization; mitigate by having clear and prompt communication
3-4	Core System Architecture	- Develop database schema - Set up authentication and authorization modules - Finalize UI/UX design for core components	Misalignment in data models or design misfits; mitigate by frequent syncs and shared documentation
5-6	Admin Dashboard	- Implement Super Admin features (User management, Settings) - Implement Website Manager and Accountant features - Design refinement for Admin Dashboard	Integration issues between Admin roles or design inconsistencies; mitigate by thorough testing and code reviews
7-8	Vendor Dashboard	- Develop Owner and Vendor Manager features - Implement Vendor Accountant features - Design Vendor Dashboard and ensure alignment with Admin Dashboard	Complexity in Vendor reporting features or design misalignment; mitigate by incremental feature implementation and regular design reviews

Week	Milestone	Tasks & consideration	Risks
9-10	User/Buyer Dashboard	- Implement Registered User features - Implement Guest User and miscellaneous features - Finalize design for User/Buyer Dashboard	Delayed UI/UX decisions or design inconsistencies; mitigate by parallel design work and early feedback loops
11	Core System Architecture	 Create API endpoints for data push/pull and notifications Implement email and synchronized notification system Ensure consistent design across all integration points 	API integration failures or design inconsistencies; mitigate by mock testing, validation, and design reviews before production use
12	Testing & Debugging	- Conduct unit testing and bug fixing for Admin & Vendor Dashboards - Conduct unit testing and bug fixing for User Dashboard and API integrations - Ensure design integrity during testing phases	Overlapping bugs or design issues; mitigate by assigning dedicated testing phases and crosstesting roles, with design checks
13	Final Review & Deployment Prep	- Finalize documentation and prepare deployment scripts - Conduct final user acceptance testing and fix any last issues - Review overall design for final adjustments	Last-minute issues or design inconsistencies; mitigate by buffer time and having rollback plans

Questions



what do you mean by

- Monitor system performance and security
- Oversee platform maintenance and updates
- Collaborate with platform admins on major decisions
- Update product details, pricing, and availability.
- Access vendor-specific analytics and sales reports with basic filters (Date, Value, Product).
- Access vendor-specific analytics and advanced sales reports with detailed filters (Card Payments, Customer Name)
- Pixel integration for data collection to support CRM.
- Live tracking for shipments.
- Automatic cancellation for placed orders within 24 hours.
- gameification based on customer ratings and storing/sharing this data (bardo from the suppliers list zy linkedin el hwa bar w tecomplete ur profile "gamefication".

Financials

65,000